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Rocky Mount Urban Area MPO CTP 
Status Report 

May 18, 2017 
 

Study Contacts 
 TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov 
 MPO: Bob League; (252) 972-1129; bob.league@rockymountnc.gov 
 Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov  

  

Study Schedule  
Start of Study Letter ...............................................................Complete (December 2013) 
First CTP Meeting..................................................................Complete (January 2014) 
Develop CTP Vision ..............................................................Complete (February 2014) 
Collect/Forecast SE Data .......................................................Complete (due to model) 
Develop Analysis Tool ..........................................................Complete (due to model) 
Deficiency Analysis ...............................................................Complete (November 2015) 
Develop Draft CTP ................................................................Complete (April 2016) 
Draft CTP to Locals ...............................................................Complete (May 2016) 
Local Adoption(s) ..................................................................Complete (September 2016) 
NCDOT Adoption ..................................................................Complete (December 2016) 
CTP Maps Distributed ...........................................................Complete (December 2016) 
Documentation .......................................................................Complete (April 2017) 
Study Closeout .......................................................................Complete (May 2017) 
          

Recent Activities 
 Distribution of Rocky Mount Urban Area CTP Report 

 Study Closeout 

Upcoming Activities 
 N/A 
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